



Implementation Timeline

Get your plan up and running in with 6 Degrees Health. Our designated implementation project manager will lead the way, ensuring a seamless process with minimal lift for you.

Our ideal timeline is **60 – 90 days** as that allows us to provide explanation & education to the plan and its members, as well as completing provider outreach.



 **Keep In Touch:** Final review of outreach completed with review of roles, responsibilities, and ongoing processes. Schedule ongoing touch base phone calls with employer, 6DH, and TPA.

Implementation Process



Implementation Call: New group introduction, initial implementation call held with broker & TPA.



Plan Introduction: Review OnRamp program, 6DH will provide transition of care link, will collect data from vendors to start physician outreach, and will also set up biweekly or weekly calls.



Member Education: 6DH offers education materials and can co-present with the TPA at open enrollment or member meetings. Ideal OnRamp timeline is 30-60 days for provider outreach. 6DH will provide biweekly updates until go-live.



Contract Finalization: Our team ensures all contracts are finalized, including the client service agreement.



Meet Client Support Team: Before go-live, we introduce your operational contacts, ensuring you know who to contact post-implementation. They will be informed about plan designs, roles, responsibilities, and special requests.



Keep In Touch: 6DH contact list provided during wrap up & handoff. Final review of outreach completed along with final review of roles, responsibilities & processes.